It’s Here!

- Master plan approved
- Bond sale in two weeks
- Programming begins in September
- First groundbreaking in April
How it Will Work

Programming
• What’s in the space

Design
• How it will look and what goes where

Construction
• Building space

Close Out
• Moving in
Programming Committees

College of Lake County

Master Plan Implementation Committee

- GCC
  - CEOC

Program Committees

- Lakeshore
- Cafeteria
- Student Center
- Site
- Standards
- Classrooms
- A&B Mechanical
- Auto Shop
- Bookstore
- Advanced Manufacturing
- Southlake Chem Lab
- Library/Tutoring
Decision Making

GCC

MPIC
Communication

- Web site  www.clcillinois.edu/masterplan/
- Weekly update
- Mobile app icon
- Signage
- Governance
Where Do We Start....
<table>
<thead>
<tr>
<th>PROJECT NAME</th>
<th>2013 Q1</th>
<th>2013 Q2</th>
<th>2013 Q3</th>
<th>2013 Q4</th>
</tr>
</thead>
<tbody>
<tr>
<td>SCIENCE BUILDING (CORE)</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CLASSROOM/OFFICE DOORS &amp; LOCKS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CLASSROOM MODERNIZATION (MOCKUPS)</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GEOTHERMAL PLANT &amp; LOOP</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SITE - LOT B/SERVICE ROAD/LOTS 5 &amp; 6</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CAFETERIA/BOOKSTORE/STUDENT ACTIVITIES: A&amp;R CORE</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LAKE SHORE (CORE)</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AUTO SHOP RENOVATIONS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SOUTHLAKE CHEMISTRY LAB SITE - LOTS 7/7A</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SIGNAGE</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUSTAINABLE AGRICULTURE LAB</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CNC LAB RENOVATIONS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>STUDENT SERVICES</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GYM FACADE</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A&amp;R REMODEL (HVR) COMMON AREA TECH CORE FACILITY</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SCIENCE &amp; ENGINEERING ADDITION</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION/CX</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CLOSEOUT</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**KEY**

- **PROGRAMMING**
- **DESIGN/PROCUREMENT**
- **CONSTRUCTION/CX**
- **CLOSEOUT**
New Chemistry lab
Programming fall 2013
Design Spring 2014
Construction Summer 2014
Completed for Spring 2015
Programming fall 2013
Design 2014
Construction 2015-2016
Open in 2017
Depends on state funding